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EXHIBIT 2.3: TIME AND EFFORT REQUIRED FOR 
CULTURAL RESOURCES COMPLIANCE 

The time and effort required to complete cultural resources compliance will 
vary greatly, depending on the nature of the project and the number and types 
of resources that may be impacted by it. 

The Table below indicates potential requirements in person-hours for the ma-
jor activities, based primarily on Caltrans' Workload Estimating Norms. Also 
included are estimates of standard person-hour requirements and elapsed 
schedule time for some activities, based on Caltrans' Environmental Hand-
book. In estimating schedule time, it should be noted that some activities could 
be done at the same time.  

ESTIMATED PREPARATION TIME (DOES NOT INCLUDE EXTERNAL AGENCY REVIEW TIME) 
WBS Code Activity / Product Sched. 

Months  
Est. Hours 
Standard   

Est. Hours 
Range 

150.20.30  Initial Archaeology Study   10-100 hours
150.20.35  Initial Built Environment 

Study  
  10 –100 hours

150.20.70  Initial Native American  
Coordination  

 10 -100 hours

165.20.05  Prepare APE Map   0 –80 hours
165.20.10  ASR with no sites present  1.5 months 40 hours 0 -1070 hours
165.20.15  ASR with sites present  6 months 300 hours 0 –1070 hours
165.20.15  HRER, Bridge Evaluation   0 –320 hours
165.20.20  Extended Phase I (XPI)  6 months 360 hours 0 -1576 hours
165.20.25  Phase II (PII) 12 months 1768 hours 0 -1768 hours
165.20.45  HPSR / HRCR   0 –300 hours
165.20.50  FOE / MOA  0 –80 hours
165.25.10 Section 4(f) Determination   0 –100 hours
235.05.05  Historic Built Environment  

Mitigation  
  40 -1000 hours

235.05.10 Phase III (PIII) 15 months  0 -1768 hours
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